

1 BILL NO. S-88-07-25

2 SPECIAL ORDINANCE NO. S-108-88

3 AN ORDINANCE approving Change Order No.
4 1, Res. 6107-88, Anthony Wayne
5 Industrial Center Demolition with Martin
6 Enterprises, Contractor in connection
7 with the Board of Public Works and
8 Safety of the City of Fort Wayne,
9 Indiana.

10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF
11 THE CITY OF FORT WAYNE, INDIANA;

12 SECTION 1. That Change Order No. 1, Res. 6107-88,
13 Anthony Wayne Industrial Center Demolition with Martin
14 Enterprises in connection with the Board of Public Works and
15 Safety, for:

16 Change Order is necessary to remove the
17 hazardous material from the job site and
18 dispose of it in a proper manner;

19 involving a net increase of One Thousand Seven Hundred
20 Eighty-Eight and no/100 Dollars (\$1,788.00), all as more
21 particularly set forth in the specifications, and which is
22 on file with the Office of the Board of Public Works and
23 Safety and is by reference incorporated herein, made a part
24 hereof, and is hereby in all things ratified, confirmed and
25 approved.

26 SECTION 2. That this Ordinance shall be in full force
27 and effect from and after its passage and any and all
28 necessary approval by the Mayor.

29 Samuel H. Talarico
30 Councilmember

31 APPROVED AS TO FORM
32 AND LEGALITY

33 J. Timothy McCauley
34 J. Timothy McCauley

CHANGE ORDER

Change Order No. #1
 Project No. _____
 Name of Project ANTHONY WAYNE INDUSTRIAL CENTER

Resolution No. 6107-88
 Board Order No. _____
 Date JUNE 21, 1988

To: MARTIN ENTERPRISES
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
#2	1 LS	REMOVAL OF HAZARDOUS MATERIAL	\$1788.00		\$1788.00
Total Decrease					
Total Increase					\$1788.00
Net (Decrease) (Increase) Contract Price					

The sum of \$ 1,788.00 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 43,415.00
Current Contract Price Adjusted by Previous Change Order	\$ 43,415.00
New Contract Price Including this Change Order	\$ 45,203.00

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be July 25, 1988. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Carl E. Neal (Chief Engineer) Date 6-21-88

Accepted by: Teri Munt (Contractor) Date 6-22-88

Approved by: Mink Z. Densic (City Engineer) Date 6-23-88

Approved by: Angela Dehner (Owner) Date 6-28-88

James H. Russell

David Elliott

Attested by: Shlen D. Goshen Date 6-30-88

Change Order No. #1
Resolution No. _____
Board Order No. _____

1988 JUN 23 ~~PM 2:54~~ REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: THIS CHANGE ORDER IS NECESSARY TO REMOVE THE HAZARDOUS MATERIAL
FROM THE JOB SITE AND DISPOSE OF IT IN A PROPER MANNER. ATTACHED IS A COPY OF TEST
REPORTS.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____

N/A


Engineer

Read the first time in full and on motion by John, seconded by John, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATED: 7-12-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by John, seconded by John, and duly adopted, placed on its passage. PASSED John by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>9</u>			
BRADBURY	<u>✓</u>			
BURNS	<u>✓</u>			
GiaQUINTA	<u>✓</u>			
HENRY	<u>✓</u>			
LONG	<u>✓</u>			
REDD	<u>✓</u>			
SCHMIDT	<u>✓</u>			
STIER	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 7-26-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. S-108-88
on the 26th day of July, 1988

Sandra E. Kennedy ATTEST
SANDRA E. KENNEDY, CITY CLERK

SEAL Thomas P. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of July, 1988, at the hour of 11:30 o'clock A. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 27th day of July, 1988, at the hour of 2:30 o'clock P. M., E.S.T.

Paul Helmke
PAUL HELMKE, MAYOR

BILL NO. S-88-07-25

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving
Change Order No. 1, Res. 6107-88, Anthony Wayne
Industrial Center Demolition with Martin Enterprises,
Contractor in connection with the Board of Public Works
and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

YES

NO

Samuel J. Talarico SAMUEL J. TALARICO
CHAIRMAN
Mark E. GiaQUINTA MARK E. GiaQUINTA
VICE CHAIRMAN
DAVID C. LONG

James S. Stier JAMES S. STIER

Janet G. Bradbury JANET G. BRADBURY

CONCURRED IN

7-26-88

Sandra E. Kennedy
Sandra E. Kennedy
City Clerk